

## MEMORANDUM

---

September 2, 2010

TO: Board of Mayor and Aldermen

FROM: Eric S. Stuckey, City Administrator  
Eric J. Gardner, P.E., Director of Engineering  
David Parker, P.E., City Engineer

SUBJECT: CIP Project Status – Stormwater Projects

### Purpose

The purpose of this memo is to update the Board of the status of some of the City's stormwater projects.

### Project Status

#### 1. Jackson Lake Dredging Improvements Project

**Key Dates:** Design Start – 9/9/2008; Design Completion – Est. June 2010; Construction Start – Est. November 2010; Construction Completion – May 2011

**Cost:** Design – \$69,400.00; Construction – \$1,805,000

**Funding Source:** Design – Stormwater Fund; Construction – Stormwater Fund

**Status Update:** Met with Christ United Methodist Church to finalize the easement agreement that is necessary to provide additional access for the construction zone as well as a location to store material after removal from the lake. Agreement is currently being reviewed by the church and City staff. Staff will advertise for construction as soon as easements with the church are completed.

#### 2. Liberty Creek Watershed Improvements Project

**Key Dates:** Design Start – 1/15/2008; Design Completion – Est. June 2010; Easement Acquisition Start – N/A; Easement Acquisition Completion – N/A; Construction Start – December 2010; Construction Completion – June 2011

**Cost:** Design – \$65,000.00; Easements – N/A; Construction – \$325,000

**Funding Source:** Design – Stormwater Fund; Easements – N/A; Construction – Stormwater Fund and EPA Grant (\$120,200)

**Status Update:** Plans and specs were submitted to the City on August 11, 2010. Advertisement for construction will occur in late September or early October.

#### 3. On Call Stream Restoration Project

**Key Dates:** Inspection and evaluation of streams – June 2010 – August 2010

**Cost:** Unknown at this time

**Funding Source:** Stormwater and possibly some reimbursement from FEMA



HISTORIC  
FRANKLIN  
TENNESSEE

## MEMORANDUM

---

**Status Update:** During the flooding in May, many streams around the City were damaged and had debris build-up. City staff has spent the last few months walking the streams and evaluating the damage.

Staff has sought out qualified consultants to assist the City with design services that will be necessary as a result of the stream damage. An RFQ was advertised on June 17, 2010. Fourteen design firms submitted qualifications. Staff evaluated and ranked the submittals. The top three firms were CEC, AMEC, and URS.