Integrated Water Resources Plan
Steering Committee Meeting

Meeting Minutes
January 12, 2011 - 2:00 PM
Traffic Operations Conference Room, Franklin City Hall
Attendees:
Ken Moore, City of Franklin
Eric Stuckey, City of Franklin
David Parker, City of Franklin
Mark Hilty, City of Franklin
Eric Gardner, City of Franklin
Dan Allen, City of Franklin

I.

Bo Butler, SSR
Kati Bell, CDM
Leeann Williams, CDM
Zack Daniel, CDM
Jamie Lefkowitz, CDM (by phone)

BOMA Work Session Meeting, January 25th

A draft of the presentation for the January 25th BOMA meeting was presented to the Steering
Committee. The focal points of the presentation will include the wastewater demands,
previously presented to the Steering Committee and the level of BOMA and citizen participation
during Phase II of the IWRP.
The average daily flow at the WWTP during 2010 was 9.4 mgd, which is just short of 9.6 mgd,
or 80% of the existing treatment capacity of 12 mgd which is a regulatory trigger for capacity
upgrade planning. The IWRP substantively meets the requirements of capacity planning and the
City is in compliance with TDEC requirements. The maximum day flow in 2010 was 28.4 mgd
(metered WWTP effluent) although higher instantaneous peak flows have been reported. The
December 8, 2010 Water Resources Demands Technical Memorandum, describing wastewater
demands as well as population projections and demands for water and reclaimed water, will be
distributed to BOMA with sufficient time for review prior to the meeting.
It was also noted that all of the Steering Committee Members and the majority of Stakeholders
are residents of either the City of Franklin or Williamson County. This representation will be
emphasized and included in the BOMA Work Session presentation on January 25, 2011.
Additionally, during the January 25 meeting, CDM will remind BOMA that all IWRP Workshops
are open to BOMA and the public, and these Workshops will be video recorded and available
for viewing. The Phase II project schedule with important milestones will also be presented at
the BOMA meeting.
II.

Subtask Status updates

A brief summary of each subtask’s status was discussed and a summary of notable items is
summarized below.
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III.

A.

The existing study on the Water Treatment plant is being reviewed to aid the
analysis of the potential impacts regarding cryptosporidium and disinfection byproducts.

B.

The existing collection system flows have been summarized by SSR. During this
discussion it was noted that the Lynnwood WWTP is now renamed the Berry’s
Chapel WWTP. Because of treatment facility issues, there has been discussion
that the City of Franklin might acquire this wastewater system at some point in
the future.

C.

With regard to the Harpeth River Model, CDM has reviewed both the EPA model
and the TVA model that TDEC has been promoting for analysis of river
hydraulics and water quality. Gene LeBoeuf has also been reviewing this
information with other modeling experts and will support CDM continued
discussion with TDEC to select the appropriate river model for application during
Phase II of the IWRP.

D.

SSR evaluated the alignment and cost for a forcemain between the existing
WWTP and a proposed new WWTP at Goose Creek to convey biosolids in order
to treat biosolids at only one location. The estimated cost of this 36,000 linear
foot line is approximately $3 million, not including costs for a pump station.
Approximately 4000 linear feet of this line might be eliminated by using an
existing forcemain across the golf course.

E.

In addition, SSR is summarizing the projected wastewater flows at build-out for
each sewer drainage basin, in order to determine the most efficient split of flows
when considering a second wastewater treatment plant. Several areas within
Franklin’s existing UGB and in the surrounding, potential contributing areas have
a great likelihood of development, which will result in additional flows to the City’s
wastewater treatment facilities.

F.

Dan Allen was present at this Steering Committee Meeting to discuss “green
initiatives” to offset energy use at the WWTP. One consideration has been
implementation of solar energy projects, but the Steering Committee also
discussed other ideas such as biogas capture. The dialogue about energy saving
measures as part of the IWRP projects will continue as Phase II progresses.

Upcoming meetings

A Biosolids Process Alternatives Workshop will be held at the beginning of February; a similar
WWTP Process Workshop will also be scheduled.
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