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Meeting Minutes 
May 4, 2011 - 2:00 PM 

Traffic Operations Conference Room, Franklin City Hall 
 

Attendees: 
David Parker, City of Franklin 
Eric Stuckey, City of Franklin 
Eric Gardner, City of Franklin 
Mark Hilty, City of Franklin    

Andrew Lynn, CDM 
Kati Bell, CDM 
Zack Daniel, CDM 
Jamie Lefkowitz, CDM  

Dr. Ken Moore, Mayor City of Franklin                  Bo Butler, SSR  
  
 
I. BOMA Work Session Presentation Discussion (May 9, 2011) 
 
This presentation was moved to May 12th at 4 PM; during the Steering Committee meeting, 
CDM reviewed the work to date on the various subtasks, and discussed revisions to the 
alternatives based on the technical analysis to date. CDM then presented a demonstration of 
the Harpeth River model. The group provided specific input on revisions to be incorporated prior 
to the BOMA meeting.   
 
II. Subtask Status Reports 
 
During the meeting CDM provided an update of each subtask: 
  

A. Stormwater Analysis 
 
Analysis has been completed and the findings are currently under internal technical  
review. 

 
B. Water Distribution System Analysis 

 
CDM needs a list of future capital improvement projects to complete its analysis; this will 
allow the existing model to be used to evaluate future conditions to evaluate the impact 
of future distribution system projects. 
 
C. Water Conservation Analysis 

 
CDM met with Vernon Gerth and Andrew Orr from the City Codes Department to 
determine what conservation measures are already or proposed to be in the City’s 
codes. The conservation analysis is complete and undergoing CDM internal technical 
review. 
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D. Wastewater Treatment Plants Analysis 
 

  1. Existing WWTP 
 

The biological treatment capacity analysis has been completed and is under 
technical review. The hydraulic capacity analysis is ongoing; CDM collected  
baseline measurements of water elevations at the plant when the flows at the 
plant subsided from the wet weather events in late April – early May; however, 
the flow was still higher than average flow conditions and CDM has contracted 
with a surveyor to measure critical elevations to complete the analysis of the 
plant’s hydraulic capacity. As follow-up to this discussion, with respect to the 
BOMA meeting, the Steering Committee suggested that it would be helpful to 
make sure that a discussion on the difference between average day flow and 
peak day flow with respect to discussing how the existing WWTP capacity is 
analyzed with respect to biological and hydraulic capacity. 

   
2. New WWTP  
 
CDM is near completion of the analysis of the proposed process trains and will 
submit the document for final internal technical review prior to the end of the 
month.  

 
E. Water Treatment Plant Analysis 
 
Based on the slides that were prepared for the BOMA meeting, the Steering Committee 
recommended that CDM show when the upcoming regulations that were going to impact 
the WTP were going to be in effect. Definitions of THM, HAA and a description of DBPs 
and how to control them would be helpful. CDM noted to the group that water supply 
would not ultimately be the biggest challenge for the plant, but rather the upcoming 
regulations that would have the greatest impact on the system. Mark Hilty noted that the 
plant is currently running polymer trials to aid with reduction of total organic carbon 
(TOC) through the process. 

 
F. Wastewater Collection System Analysis 
 
The flow meters have been pulled from the system and the two months of data is being 
analyzed. 
 
G. Ecological Restoration Analysis 

 
CDM has with City staff to discuss several proposed projects; the associated technical 
memorandum has been prepared and is under internal technical review. 
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H. Reclaimed Water Analysis 

 
SSR has updated the 2009 master plan demand projections and has analyzed the 
storage necessary to meet these demands. This analysis is currently under internal 
technical review. 
 
I. Biosolids Analysis 
 
CDM has completed TM1 (existing conditions, solids production) and TM2A (analysis of 
planning level costs for operating two stand alone facilities, one at each wastewater 
plant versus consolidating biosolids treatment at one facility). These memoranda were 
distributed to the Steering Committee for their review. Kati will follow up with electronic 
versions of the documents so that edits and revisions can be provided in track-changes. 

 
II.  River Model Development Update 
 

A. Harpeth River Watershed Association Meeting, May 4, 2011 
 
Jamie Lefkowitz reported on the meeting that was held with the Harpeth River 
Watershed Association. The topics of discussion included the following: 
 
IWRP Project Overview 

 Integrated Water Resources Planning 
 Harpeth River water quality model, driving questions: 

o Which IWRP alternative is likeliest to yield the best water quality in the 
Harpeth River in Franklin and downstream? 

o What are the likely water quality impacts of the selected alternative? 
o If water quality upstream of Franklin meets TN standards, how will 

Franklin’s IWRP affect the river? 
o If water quality upstream of Franklin does not meet standards, how will 

Franklin’s IWRP work toward improvements? 
 
Model Development Discussion 

 Use data to estimate input time series of flow and water quality, in lieu of using 
watershed rainfall/runoff model (less uncertainty) 

 Calibrate model rates and constants to match observed data, if needed 
 Scenario years: 2007 (dry), 2008 (average), 2009 (wet); simulate existing 

conditions and alternatives 
 

Existing and Available Data 
 TDEC 

o Water quality (nutrients, D.O., BOD) 
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o Field observations of periphyton 

 Franklin 
o Water quality 
o WWTP discharge and water withdrawal 
o Stormwater and tributary quality 

 USGS 
o Flow gages for input flow development (x5 in study area) 

 HRWA 
o Data, methods, observations (discussion) 

 
B. Jamie also provided a presentation on the status of the River Model and 

demonstrated several output scenarios based on the current progress on the 
model. 

  
III. Scheduling and Upcoming Meetings 

A. BOMA Work Session – May 12th, 2011 

B. Stakeholder Workshop – June 1st, 2011  

C. Steering Committee Meeting June 8th, 2011 

C. Public Forum – June 21st, 2011 

 
 


